Meeting Minutes, AMS-02 Project Tag-up
May 15, 2006

Attendees:

Trent Martin (NASA/JSC), Mike Fohey (ESCG), Chris Tutt (ESCG), Leland Hill (ESCG),
Craig Clark (ESCG), John Sanford (NASA/JSC), Bill Hungerford (MIT), John Heilig
(ESCG), Tim Urban (ESCG) Via telecon: Paul Nemeth (ESCG), Jim Nugent (SAIC),
Marco Molina (CGS), Johannes Van Es (NLR)

AGENDA:
Open Paper Management Tool

05-022: Cryosystem Component Testing — Date corrected to 6/15/06.

05-044: Burst Disk Vent Valves — Zero-thrust venting issue and maximum flow-rate
issue; still awaiting response from SCL.

05-074: CGSE Support at Pad — Further discussions are required regarding leaving the
CGSE in the PCR prior to launch. Still appears to be the best idea; but must be
coordinated with KSC; and designed for proper loads, vibration and heat.

05-096: Removal of Nominal Landing Requirements - Structural Verification Plan (SVP)
will need to be updated by B. Sommer to consider fatigue requirements; then SDP will
be updated by L. Hill.

AMS_02-TTCS_PDR-07: Visual Inspection of the weld and fracture analysis — D. Rybicki
has reviewed weld plan and is satisfied. Working to schedule a meeting with Dr. Lo to
close the RID.

AMS_02-TTCS_PDR-10: Negative Safety Margin — Date rolled to 9/1/2006 after
consultation with NLR and SYSU.

AMS_02-TTCS_PDR-11: Bolt and Insert Analysis — Date rolled to 9/1/2006 after
consultation with NLR and SYSU.

AMS_02-TTCS_PDR-12: Finite Element Analysis approach and fastener analysis — Date
rolled to 9/1/2006 after consultation with NLR and SYSU.

AMS_02-TTCS_PDR-20: Modes Missing — Date rolled to 9/1/2006 after consultation
with NLR and SYSU.
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Next Tag-up is Monday, May 22nd.

CCB to baseline the AMS-02 Phase Il Safety Data Package is pending receipt of
additional evaluation forms from the mandatory evaluators. If you have been
designated as a mandatory evaluator please return your evaluations to
michael.fohey@escg.jacobs.com as soon as possible.




